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MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  June19, 2015 
 

Re:  CMAQ Project Change Requests for consideration on June 25, 2015 
 

Fourteen projects have submitted scope, cost, and schedule change requests for committee 

consideration. The sponsors’ requests are attached; re-ranking analyses are available upon 

request.  In addition, there are thirteen programming changes that staff is recommending based 

on May Status Update submittals. A summary of the impacts of the staff recommended and 

sponsor requested cost changes on the fiscal constraint of the Transportation Improvement 

Program (TIP) is shown below.  

  2015 2016 2017 2018 2019 Notes

Current Program* $172,384,400 $94,876,000 $79,086,000 $37,363,000 $0

Unprogrammed Balance* $1,359,600 $10,595,000 $26,385,000 $68,108,000 $105,470,000

01-06-0005 -$2,560,000 Defer due to ENG1/2 not accomp.

06-06-0061 -$1,823,000 $1,823,000 Tgt. 9/2017 letting

06-06-0061 (ROW) $40,000 -$40,000 Tgt. 9/2015 authorization

06-06-0061 -$1,521,000 $1,521,000 Tgt. 3/4/2016 letting

07-14-0009 -$103,040 $103,040 Tgt. 1/15/2016 letting

08-12-0004 -$3,090,000 $3,090,000 Tgt. 9/1/2017 letting

09-10-0016 (ROW) -$160,000 Sunsets 9/30/15.  Auth. tgt. 1/2016

09-10-0016 (CONST) -$2,400,000 Defer due to ROW not accomp.

10-14-0008 $1,837,000 -$1,837,000 Tgt. 11/6/2015 letting

10-14-0009 $1,544,000 -$1,544,000 Tgt. 11/6/2015 letting

11-12-0006 -$2,510,000 $2,510,000 ROW issues

12-12-0003 -$10,384,000 $10,384,000 ROW issues

17-12-0003 -$480,000 $480,000 No reason given

Sum of Changes From Updates -$11,737,040 -$7,135,960 $13,753,000 $0 $0

Revised Program $160,647,360 $87,740,040 $92,839,000 $37,363,000 $0

Rev. Unprogrammed Balance $13,096,640 $17,730,960 $12,632,000 $68,108,000 $105,470,000

08-13-0015 $127,000 -$127,000 Tgt. 9/18/15 letting

09-12-0005 -$63,300 Savings from reduced scope

08-12-0013 $176,000 Tgt. 9/18/15 letting (?)

03-12-0003 $240,000 Tgt. 7/31/15 or 9/18/15 letting

03-12-0008 $438,000 Tgt. 9/18/15 letting

03-12-0014 -$680,000 $1,024,000 Tgt. 9/18/15 and 1/15/16 lettings

10-14-0004 $528,000 -$528,000 To coord. const. with 10-14-0008.

04-08-0001 $1,540,000 Tgt. 9/18/15 letting, reinst. + increase

03-14-0004 (ROW) $80,000 -$80,000 Tgt. 8/2015 authorization

02-12-0001 $1,120,000 -$1,120,000 Tgt. 9/18/15 letting.

11-96-0007 -$219,000 Defer - tgt. FFY 17 letting

Sum of requested changes $2,758,700 $225,000 $0 -$528,000 $0

Revised Program $163,406,060 $87,965,040 $92,839,000 $36,835,000 $0

Rev. Unprogrammed Balance $10,337,940 $17,505,960 $12,632,000 $68,636,000 $105,470,000

Changes due to status updates

Sponsor requested changes

* Source:  CMAP FY 2014-19 TIP.
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For Committee Consideration: 

Lake County – Washington St. Bike Path (sidepath) (TIP ID 10-10-0002) 

This project was originally approved for $96,000 federal ($194,595 total) for phase 1 engineering 

in FFY 2011, $40,000 federal ($50,000 total) for phase 2 engineering in FFY 2013, and $624,480 

federal ($737,160 total) for construction/CE in FFY 2013 for a project total of $760,480 federal 

($981,755 total).  In 2012, $59,228 and $107,373 in federal funds were transferred from 

construction to phase 1 and phase 2 engineering respectively.  In February 2014 a cost increase 

was approved for $142,000 federal ($164,400 total) for construction increasing the project total to 

$902,480 federal ($1,129,000 total). 

 

The sponsor is requesting to transfer unobligated funds of $50,182 federal ($62,728 total) from 

phase 1 engineering and $14,112 federal ($17,640 total) from phase 2 engineering to 

construction/CE and a cost increase of $12,000 federal ($15,000 total) for construction to be 

added to the FFY 2014 authorization. The increase being sought is the result of the low bid 

exceeding the pre-letting estimate.  This project has already been bid twice.  If the cost increase 

is granted the total project cost would increase to $914,000 federal ($1,144,000 total). 

 

A re-ranking was completed with the project ranking unchanged at 8th among 2010 Bicycle 

Facility projects. 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the requested transfer of $50,182 federal ($62,728 total) from 

phase I engineering and $14,112 federal ($17,640 total) from phase 2 engineering to 

construction/CE and cost increase of $12,000 federal ($15,000 total) in FFY 2014 for a total project 

cost of $914,000 federal ($1,144,000 total) for Lake County – Washington St. Bike Path (sidepath) 

(TIP ID 10-10-0002). 

 

 

Naperville – Washington St Corridor Traffic Management System: Washington St from 

Warrenville Rd to Royce Rd (TIP ID 08-13-0015) 

This project was originally approved for $127,000 federal ($1,050,000 total) for construction in 

FFY 2015.  Based on information provided by the sponsor during the October 2014 status 

updates the schedule was changed from FFY 2015 to FFY 2016.  The sponsor is now targeting 

the September 18, 2015 letting.  As a result the sponsor is requesting a schedule change to move 

the project back into FFY 2015.  Since there was no cost change a re-ranking of the project was 

not done. 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the requested schedule change from FFY 2016 to FFY 2015 in the 

amount of $127,000 federal ($1,050,000 total) for Naperville – Washington St Corridor Traffic 

Management System: Washington St from Warrenville Rd to Royce Rd (TIP ID 08-13-0015). 

 

 

  



CMAQ 0615 3 

Lincolnwood - Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail (TIP ID 02-10-

0001) 

This project was originally approved for $56,000 federal ($108,889 total) for phase 1 engineering 

in FFY 2010, $52,000 federal ($64,943 total ) for phase 2 engineering in FFY 2011, $4,800,000 

federal ($6,000,000 total) for ROW in 2011, and $688,000 federal ($860,000 total) for 

construction/CE in FFY 2014 for a project total of $5,596,0000 federal ($7,033,832 total).  The 

project was deferred in FFY 2013, due to phase 2 engineering not being accomplished prior to 

sunsetting.  ROW and construction funds were withdrawn due to the project deferral.  In 

December of 2014, $1,600,000 federal ($2,000,000 total) of the ROW funding was reinstated and 

authorized so that negotiations could begin, with the balance of $3,200,000 federal ($4,000,000 

total) remaining deferred.   

 

The sponsor is requesting reinstatement of an additional $2,384,000 federal CMAQ ($2,980,000 

total) for ROW to be added to the FFY 2014 authorization due to the most recent offer from the 

Union Pacific Railroad exceeding the federally authorized funding.  As there is no change in 

total project cost, a re-ranking of the project was not done. 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the request to reinstate $2,384,000 federal CMAQ ($2,980,000 

total) for ROW in FFY 2014 for a total of $3,984,000 federal ($4,980,000 total) and a project total 

of $5,028,000 federal ($6,285,000 total) for Lincolnwood - Union Pacific (UP) Rail Line/Weber 

Spur Bike/Multiuse Trail (TIP ID 02-10-0001). 

  

 

Batavia – Pedestrian Crossing Various (8) locations along IL 31 and IL 25 (TIP ID 09-12-0005) 

This project was originally approved for $33,600 federal ($42,000 total) for phase 1 engineering 

in FFY 2012, $33,600 federal ($42,000 total) for phase 2 engineering in FFY 2014, and $419,200 

federal ($524,000 total) for construction/CE in FFY 2015 for a project total of $486,400 federal 

($658,400 total).   

 

The sponsor is requesting a scope change to remove the intersection of IL 31 and Houston St. 

from this project, which is currently under construction, due to public opposition to the planned 

improvements at this intersection.  The sponsor has indicated that IDOT is not opposed to the 

elimination of the planned improvements at this location.  Seven other intersections remain part 

of this project.  If approved the removal of the intersection would reduce the cost associated 

with this project by $63,300 federal ($79,200 total). 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the scope change to remove the intersection of Huston and IL 31 

from this project along with a reduction in cost of $63,300 federal ($79,200 total) for a total 

project cost of $423,100 federal ($579,200 total) for Batavia – Pedestrian Crossing Various (8) 

locations along IL 31 and IL 25 (TIP ID 09-12-0005). 

 

 

IDOT – IL 59 at IL 38 N. and S. Ramps (TIP ID 08-12-0013) 

This project was originally approved for $0 federal ($105,000 total) for phase 1 and 2 

engineering in FFY 2012, $80,000 federal ($100,000 total) for ROW in FFY 2014, and $560,000 
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federal ($700,000 total) for construction/CE in FFY 2015, for a project total of $640,000 federal 

($905,000 total).   In March 2014 this project was combined with another IDOT project (TIP ID 

08-12-0007) resulting in a transfer of $320,000 federal ($400,000 total) which changed the project 

total to $960,000 federal ($1,305,000 total).   

 

The sponsor is requesting a cost increase of $176,000 federal CMAQ ($220,000 total) for 

construction in FFY 2015 due to final design estimates and current bid tab pricing.  The project 

is targeting the September state letting.  If the cost increase is granted the total project cost 

would increase to $1,136,000 federal ($1,525,000 total). 

 

Due to the combination of two projects, with different ranks, the combined benefits and costs 

were calculated and compared to all other 2012-2016 Intersection Improvement proposals.  The 

project ranking would be 21st among all 2012-2016 Intersection Improvement proposals and the 

ranking among funded projects would be 12th.  24 funded projects ranked lower than 12th.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase for $176,000 federal ($220,000 total) for 

Construction in FFY 2015 for a total project cost of $1,136,000 federal ($1,525,000 total) for IDOT 

– IL 59 at IL 38 N. and S. Ramps (TIP ID 08-12-0013). 

 

 

IDOT – IL 62 at Barrington Rd. (TIP ID 03-12-0003) 

This project was originally approved for $0 federal ($75,000 total) for phase 1 and 2 engineering 

in FFY 2012, $80,000 federal ($100,000 total) for ROW in FFY 2014, and $400,000 federal 

($500,000 total) for construction/CE in FFY 2015, for a project total of $480,000 federal ($675,000 

total).    

 

The sponsor is requesting a cost increase of $240,000 federal CMAQ ($300,000 total) for 

construction in FFY 2015 due to final design estimates and current bid tab pricing.  The project 

is targeting the July state letting. .  If the cost increase is granted the total project cost would 

increase to $720,000 federal ($975,000 total). 

 

A re-ranking was completed with the project ranking changing from 32nd to 40th among all 2012-

2016 Intersection Improvement proposals.  The ranking among funded projects changed from 

18th to 21st.  16 funded projects remain ranked lower than 21st. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase for $240,000 federal ($300,000 total) for 

Construction in FFY 2015 for a total project cost of $720,000 federal ($975,000 total) for IDOT – 

IL 59 at IL 38 N. and S. Ramps (TIP ID 08-12-0013). 

 

 

IDOT – IL 68 at N. Wilke and at Kennicott  (TIP ID 03-12-0008) 

This project was originally approved for $0 federal ($113,000 total) for phase 1 and 2 

engineering in FFY 2012, $56,000 federal ($70,000 total) for ROW in FFY 2014, and $280,000 

federal ($350,000 total) for construction/CE in FFY 2015, for a project total of $336,000 federal 

($533,000 total).   In May 2014 this project was combined with another IDOT project (TIP ID 03-
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12-0007) resulting in a transfer of $64,000 federal ($80,000 total) for ROW and $320,000 federal 

($400,000 total) for construction which changed the project total to $720,000 federal ($1,305,000 

total).   A cost increase of $720,000 federal ($900,000 total) was also approved when the projects 

were combined, which increased the project total to $1,440,000 federal ($1,913,000 total).  

 

The sponsor is requesting an additional cost increase of $438,000 federal CMAQ ($547,000 total) 

for construction in FFY 2015 due to final design estimates and current bid tab pricing.  The 

project is targeting the September state letting.  If the cost increase is granted the total project 

cost would increase to $1,878,000 federal ($2,460,000 total). 

 

Due to the combination of two projects, with different ranks, the combined benefits and costs 

were calculated and compared to all other 2012-2016 Intersection Improvement proposals.  The 

project ranking would be 27th among all 2012-2016 Intersection Improvement proposals and the 

ranking among funded projects would be 15th.  21 funded projects ranked lower than 15th. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase for $438,000 federal ($547,500 total) for 

Construction in FFY 2015 for a total project cost of $1,878,000 federal ($2,460,000 total) for IDOT 

– IL 68 at N. Wilke and at Kennicott (TIP ID 03-12-0008). 

 

 

IDOT – IL 68 at IL 83 and at McHenry/Wheeling Roads (TIP ID 03-12-0014) 

This project was originally approved for $0 federal ($278,000 total) for phase 1 and 2 

engineering in FFY 2012, $160,000 federal ($200,000 total) for ROW in FFY 2014, and $800,000 

federal ($1,000,000 total) for construction/CE in FFY 2015, for a project total of $960,000 federal 

($1,478,000 total).    

 

In March 2014 this project was combined with another IDOT project (TIP ID 03-12-0015) 

resulting in a transfer of $160,000 federal ($200,000 total) for ROW and $680,000 federal 

($850,000 total) for construction which changed the project total to $1,800,000 federal ($2,528,000 

total).   

 

The two locations which were previously combined into one TIP ID are now planned to be let 

separately in different federal fiscal years and cost increases are being requested for both.  In 

FFY 2015, the sponsor is requesting a cost increase of $120,000 federal CMAQ ($150,000 total) for 

Construction at McHenry/Wheeling Rds. for the September state letting.  The sponsor is also 

requesting a cost increase of $224,000 federal CMAQ ($280,000 total) for construction of the IL 

83 location, which is targeting the January state letting, and reprogramming of the currently 

programmed $800,000 federal ($1,000,000 total) in FFY 2016.  The cost increases are being 

requested due to final design estimates and current bid tab pricing.  If the cost increase is 

granted the total project cost would increase to $2,174,000 federal ($2,958,000 total). 

 

Due to the combination of two projects, with different ranks, the combined benefits and costs 

were calculated and compared to all other 2012-2016 Intersection Improvement proposals.  The 

project ranking would be 23rd among all 2012-2016 Intersection Improvement proposals and the 

ranking among funded projects would be 12th.  24 funded projects ranked lower than 12th. 
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Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase for $120,000 federal ($150,000 total) for 

Construction in FFY 2015 for the IL 68 at McHenry/Wheeling Rds intersection, reprogramming 

$800,000 federal ($1,000,000 total) for Construction from FFY 2015 into FFY 2016, and the cost 

increase for $224,000 federal CMAQ ($280,000 total) in FFY 2016 for the IL 68 at IL 83 

intersection, for a total project cost of $2,174,000 federal ($2,958,000 total) for IDOT – IL 68 at IL 

83 and at McHenry/Wheeling Roads (TIP ID 03-12-0014). 

 

 

IDOT – IL 120 Belvidere Rd. at Hainesville Rd (TIP ID 10-14-0004) 

This project was originally approved for $64,000 federal ($80,000 total) for ROW in FFY 2017, 

and $320,000 federal ($400,000 total) for construction/CE in FFY 2018, for a project total of 

$384,000 federal ($480,000 total).  In February 2014, a cost increase was approved for $212,000 

federal ($265,000 total) for ROW and $208,000 federal ($260,000 total) for construction for a total 

project cost of $804,000 federal ($1,005,000 total). 

 

IDOT is requesting to transfer sponsorship to Lake County DOT.  Lake County DOT is willing 

to accept sponsorship, and if approved, is requesting to reprogram $528,000 federal CMAQ 

($660,000 total) for construction from FFY 2018 to FFY 2016 to accommodate coordination with 

the CMAQ funded Lake County signal interconnect project on IL 120 (TIP ID 10-14-0008). 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the request to transfer project sponsorship to Lake County DOT 

and to reschedule $528,000 federal CMAQ ($660,000 total) for Construction from FFY 2018 to 

FFY 2016 for IDOT – IL 120 Belvidere Rd. at Hainesville Rd (TIP ID 10-14-0004). 

 

 

Melrose Park – North Ave. Commuter Bicycle Path (TIP ID 04-08-0001) 

This project was originally approved for $55,835 federal ($69,915 total) for phase I engineering 

in FFY 2008, $59,165 federal ($74,085 total) in phase II engineering in FFY 2008, and $1,108,000 

federal ($1,385,000 total) in Construction in FFY 2009 for a project total of $1,223,000 federal 

($1,529,000 total).  In April 2014, a cost increase was approved for $50,435 federal ($63,044 total), 

$212,000 federal ($265,000 total) for Construction for a total project cost of $1,485,435 federal 

($1,857,044 total).  Currently $1,320,000 federal ($1,650,000 total) in Construction funds is 

deferred. 

 

The sponsor is requesting reinstatement of $1,320,000 federal CMAQ ($1,650,000 total) in 

deferred Construction funds in FFY 2015 and a cost increase of $220,000 federal CMAQ 

($275,000 total) due additional block retaining walls in order to meet ADA requirements, 

additional non-special waste removal, construction cost increases and additional bicycle 

railings.  Pre-final plans were submitted in March and the project is targeting the September 

state letting.  If the cost increase is granted the total project cost would increase to $1,705,435 

federal ($2,131,793 total). 

 

A re-ranking was completed with the project ranking changing from 8th to 9th among 2008 

Bicycle Facility projects. 
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Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the request to reinstate $1,320,000 federal CMAQ ($1,650,000 

total) in deferred Construction funds in FFY 2015 and a cost increase of $220,000 federal CMAQ 

($275,000 total) for a total project cost of $1,705,435 federal ($2,131,793 total) for Melrose Park – 

North Ave. Commuter Bicycle Path (TIP ID 04-08-0001). 

 

 

IDOT - Cumberland Circle Improvement at Golf Rd/State St/Wolf Rd/Broadway St (TIP ID 

03-14-0004) 

This project was originally approved for $80,000 federal ($100,000 total) for ROW in FFY 2014 

and $2,800,000 federal ($3,500,000 total) for Construction in FFY 2016 for a project total of 

$2,880,000 federal ($3,600,000 total). 

 

The sponsor is requesting a schedule change to reprogram $80,000 federal CMAQ ($100,000 

total) for ROW from FFY 2016 to FFY 2015.  Authorization of federal funds is expected in 

August 2015.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the request for a schedule change to reprogram $80,000 federal 

CMAQ ($100,000 total) for ROW from FFY 2016 to FFY 2015 for IDOT - Cumberland Circle 

Improvement at Golf Rd/State St/Wolf Rd/Broadway St (TIP ID 03-14-0004). 

 

 

IDOT - IL 68/Dundee Rd at Landwehr Rd and Pfingsten Rd (TIP ID 02-12-0001) 

This project was originally approved for $96,000 federal ($120,000 total) for ROW in FFY 2015 

and $480,000 federal ($600,000 total) for Construction in FFY 2016 for a project total of $576,000 

federal ($720,000 total).  In March 2014, this project was combined with another IDOT project 

(TIP ID 02-12-0005) resulting in a transfer of $160,000 federal ($200,000 total) for ROW and 

$640,000 federal ($800,000 total) which changed the project total to $1,376,000 federal ($2,528,000 

total).   

 

The sponsor is requesting a schedule change to reprogram $1,120,000 federal CMAQ ($1,400,000 

total) for Construction from FFY 2016 to FFY 2015.  ROW was authorized in November of 2014.  

The project is targeting the September state letting. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested schedule change to reprogram $1,120,000 federal 

CMAQ ($1,400,000 total) for Construction from FFY 2016 to FFY 2015 for IDOT - IL 68/Dundee 

Rd at Landwehr Rd and Pfingsten Rd (TIP ID 02-12-0001). 

 

 

McHenry County Conservation District (TIP ID 11-96-0007) 

This project was originally approved $219,040 federal ($273,800 total) for phase I engineering in 

2000, $0 federal ($60,000 total) for phase II engineering in 2010, $440,960 federal ($551,200 total) 

for Construction in 2010 and $419,200 federal ($524,000 total) for Construction in 2015 for a 

project total of $1,079,200 federal ($1,409,000 total). 
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The sponsor is requesting to transfer $200,000 federal CMAQ ($250,000 total) from construction 

in FFY 2015 to ENG2 in FFY 2015, to increase the total project cost from $1,373,000 to $3,653,000, 

(no change in the federal amount at this time) and to defer the balance of $219,000 federal 

CMAQ ($2,500,000 total) for construction, which sunsets in FFY 2015, to FFY 2017. 

A re-ranking was completed with the project ranking changing from 27th to 35th among 2010 

Bicycle Facility proposals.  The ranking among funded projects changed from 10th to 12th.  No 

funded projects ranked lower than 12th. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the request to transfer $200,000 federal CMAQ ($250,000 total) 

from construction in FFY 2015 to ENG2 in FFY 2015 and concurrence with the increased total 

project cost from $1,373,000 to $3,653,000, (no change in the federal amount at this time) and to 

defer the balance of $219,000 federal CMAQ ($2,500,000 total) for construction for McHenry 

County Conservation District (TIP ID 11-96-0007). 

 

 

Des Plaines – Central Rd from Wolf Rd to East River Rd (TIP ID 03-08-0002) 

This project was originally approved for $452,000 federal CMAQ ($565,000 total) for 

construction in FFY 2008.  In August 2009, a cost increase was approved for $78,492 federal 

($98,115 total) for construction.  In July 2012, $45,600 federal ($57,000 total) for phase 2 

engineering was added to the project.  In July 2014, an additional cost increase was approved 

for $516,508 federal ($731,085 total) for construction, bringing the project total to $1,092,600 

federal CMAQ ($1,365,750 total). 

 

The sponsor is requesting a cost increase of $288,600 federal ($360,800 total) for construction to 

be added to the funds first authorized in FFY 2009, due to the low bid received on April 24, 2015 

exceeding the engineer's estimate.  If the cost increase is granted the total project cost would 

increase to $1,381,200 federal ($1,812,000 total). 

 

A re-ranking was completed with the project ranking unchanged at 13th among 2008 Bicycle 

Facility proposals and 12th among funded projects.  Three funded projects ranked lower than 

12th. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase of $288,600 federal ($360,800 total) for 

Construction for a total project cost of $1,381,200 federal ($1,812,000 total) for Des Plaines – 

Central Rd from Wolf Rd to East River Rd (TIP ID 03-08-0002). 

 

 

 

Administrative Modifications: 

 

Chicago Park District (TIP ID 01-05-0005) 

The Park District requested transfer of sponsorship to CDOT to coordinate with an adjacent 

CDOT project.  CDOT accepted the transfer.  Construction funds are currently deferred.  Staff 

completed the change as an administrative modification. 
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Kane County DOT – CAD Integration to Various PSAPs in Kane County (TIP ID 09-14-0003) 

The sponsor requested withdrawal of the project and release of all programmed CMAQ 

funds.  The programmed funds were $386,400 federal CMAQ ($483,000 total) for 

Implementation in FFY 2015.  Staff completed this request as an administrative modification. 

 

Oak Park – Chicago Ave at Lombard Ave (TIP ID 04-13-0015) 

The sponsor is requesting a schedule change to move $136,000 federal ($170,000 total) for 

Construction from FFY 15 to FFY 16 due to village priorities.  Construction sunsets in 2017, and 

phase 2 engineering is in progress. The sponsor has notified staff that construction is now 

targeting the March 4th, 2016 letting.   Staff completed this request as an administrative 

modification. 


